COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 01/ 2014

ESTI MATE SUMVARY 10: 09: 40
CONTI D C19780 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 19780- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 137.0 DAYS TIME ALLON 6/13/2014 FI XED COVPLETI ON DAT!
R5 PRI ORI TY CULVERT SH 184 MM 25.1 PERCENT TIME:  145. 74 ORI G TIMVE ALLOW 6/13/2014 FI XED COVPLETI ON DAT
PRQJECT NO. BR184A- 003
R5 PRI ORI TY CULVERT SH 184 MM 25.1
NAVE OF RQAD: SH 184
PRQJECT COUNTI ES: MONTEZUVA ARCHULETA
CONTRACTOR:
MOUNTAI N VALLEY CONTRACTING, | nc PAY PER OD ENDI NG 07/ 26/ 2014 DATE TI ME STARTED 03/12/2014
2481 COMVERCE BLVD DATE LET 12/ 12/ 2013 DATE WORK BEGAN  03/12/2014
DATE AWARDED 12/ 19/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 21/ 2014 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 DATE NOTI CE TO PROCEED 03/ 12/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 931, 788. 00 PARTI Ol PATI NG $ 14, 150. 00 $ 0.00
AWARD PRQIECT AMT: $ 849, 060. 40 NON- PARTI Cl PATI NG 622, 871. 10 88, 244. 85
PERCENT COVPLETE: 68. 37% TOTAL EARNI NGS 637, 021. 10 88, 244. 85
FUNDS AVAI LABLE: $ 294, 766. 90 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 637,021. 10 88, 244. 85
TOTAL CLAI VB $ 0.00 RETAI NAGE -12,735.91 0. 00
SECURI TI ES ENCUMVBERED 0. 00 0.00
NET EARNI NGS 624, 285. 19 88, 244. 85
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 624, 285. 19 88, 244. 85
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 88, 244. 85

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19780 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19780- BI D ESTI MATE RUN 08/ 01/ 2014
PRQJECT: BR184A- 003 ESTI MATE NO 0005 10: 09: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 850
LS 0. 000 0. 00
7, 080. 00000 0. 850 6, 018. 00
0010 202- 00035 Renoval of Pipe 81. 000 24.000
LF 0. 000 0. 00
86. 00000 24.000 2,064. 00
0015 202-01130 *Renmoval of Guardrail Type 3 1, 475. 000 0. 000
LF 0. 000 0. 00
2. 15000 0. 000 0.00
0020 202- 01300 *Renoval of End Anchorage 4.000 0. 000
EACH 0. 000 0. 00
165. 00000 0. 000 0.00
0025 202- 04001 *Plug Cul vert 3. 000 1.000
EACH 0. 000 0. 00
9, 800. 00000 1. 000 9, 800. 00
0030 203-00061 Enbanknent Material (Conplete In Place) 762. 000 280. 910
TON 0. 000 0. 00
40. 00000 280. 910 11, 236. 40
0035 203-00100 Muick Excavation 15. 000 7.000
(e 0. 000 0. 00
22.50000 7.000 157. 50
0040 203-01565 Hydraul i c Excavat or 3. 000 3. 000
HOUR 0. 000 0. 00
145. 00000 3. 000 435. 00
0045 203-01582 Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0.00
0050 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0.00
0055 203- 01597 Pot hol i ng 1. 000 1.000
HOUR 0. 000 0. 00
270. 00000 1. 000 270. 00



CONTI D C19780 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19780- Bl D ESTI MATE RUN 08/ 01/ 2014
PRQJECT: BR184A- 003 ESTI MATE NO 0005 10: 09: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-02330 Labor er 9. 000 9. 000
HOUR 0. 000 0. 00
35. 00000 9. 000 315. 00
0065 206- 00000 Structure Excavation 250. 000 96. 000
CY 0. 000 0. 00
14. 40000 96. 000 1, 382. 40
0070 206- 00100 Structure Backfill (dass 1) 187. 000 17. 800
CY 0. 000 0. 00
80. 00000 17. 800 1, 424.00
0075 208-00002 *Erosion Log (12 Inch) 726. 000 726. 000
LF 0. 000 0. 00
11. 50000 726. 000 8, 349. 00
0080 208-00020 *Silt Fence 1, 455. 000 1, 375. 000
LF 80. 000 380. 00
4. 75000 1, 455. 000 6,911. 25
0085 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
145. 00000 1. 000 145. 00
0090 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 625. 00000 0. 000 0. 00
0095 208-00103 Renoval and Di sposal of Sedinment (Labor) 1. 000 1. 000
HOUR 0. 000 0. 00
34.50000 1. 000 34.50
0100 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
185. 00000 0. 000 0. 00
0105 208-00206 *Erosion Control Supervisor 117. 000 77.000
DAY 19. 000 950. 00
50. 00000 96. 000 4, 800. 00
0110 208-00400 Wat er Control 1. 000 0. 950
LS 0. 000 0. 00
22, 800. 00000 0. 950 21, 660. 00



CONTI D C19780

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 19780- BI D ESTI MATE RUN 08/ 01/ 2014
PRQJECT: BR184A- 003 ESTI MATE NO 0005 10: 09: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 210- 00090 Reset Del i neat or 10. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0120 210-01000 Reset Fence 120. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0125 212-00006 *Seedi ng (Native) 1. 000 0. 100
ACRE 0. 000 0. 00
1, 400. 00000 0. 100 140. 00
0130 212-00028 *Seedi ng (Wt ands) 0. 150 0.010
ACRE 0. 000 0. 00
4, 750. 00000 0. 010 47.50
0135 212-00032 *Soi | Condi tioning 1. 000 0. 100
ACRE 0. 000 0. 00
1, 700. 00000 0. 100 170. 00
0140 213-00004 *Mil ching (Weed Free Straw) 1. 150 0.010
ACRE 0. 000 0. 00
1, 400. 00000 0. 010 14. 00
0145 213-00061 *Mul ch Tacki fier 230. 000 0. 000
LB 0. 000 0. 00
6. 00000 0. 000 0. 00
0150 214-01010 *Brush Layer Cutting 400. 000 225. 000
EACH 0. 000 0. 00
5. 00000 225. 000 1,125. 00
0155 215-00000 *Transpl ant Shrub 60. 000 24.000
EACH 0. 000 0. 00
85. 00000 24.000 2, 040. 00
0160 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 1, 212. 000 447.000
d ass
SY 46. 000 211. 60
4. 60000 493. 000 2,267.80
0165 420-00113 Geotextile (Drainage) (dass 2) 451. 000 143. 000
SY 0. 000 0. 00
5. 75000 143. 000 822. 25



CONTI D C19780

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5

PCN: 19780-BI D ESTI MATE RUN 08/ 01/ 2014
PRQJECT: BR184A- 003 ESTI MATE NO 0005 10: 09: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 506-00212 Riprap (12 Inch) 71.000 71. 000
CY 0. 000 0. 00
142. 00000 71.000 10, 082. 00
0175 506-00218 Riprap (18 Inch) 200. 000 41. 000
CY 0. 000 0. 00
142. 00000 41. 000 5,822.00
0180 506- 00225 Riprap (24 Inch) (Special) 17. 000 0. 000
CY 0. 000 0. 00
230. 00000 0. 000 0. 00
0185 506-00412  Soil Riprap (12 Inch) 131. 000 0. 000
CY 0. 000 0. 00
139. 00000 0. 000 0. 00
0190 509- 00000 Structural Steel 250. 000 0. 000
LB 0. 000 0. 00
18. 00000 0. 000 0. 00
0195 601-01000 *Concrete Cass B 57. 000 13. 000
CY 0. 000 0. 00
1, 130. 00000 13. 000 14, 690. 00
0200 602- 00000 *Rei nforcing Steel 3,153. 000 725. 000
LB 0. 000 0. 00
1. 60000 725. 000 1, 160. 00
0205 603- 00001 Annul ar Space Grouting 0. 000 0. 000
CY 0. 000 0. 00
340. 00000 0. 000 0. 00
0210 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 800. 000 0. 000
LF 0. 000 0. 00
18. 25000 0. 000 0. 00
0215 606-02003 *End Anchorage (Nonfl ared) 8. 000 0. 000
EACH 0. 000 0. 00
2,150. 00000 0. 000 0. 00
0220 607-01000 *Fence Barbed Wre with Metal 500. 000 0. 000
LF 0. 000 0. 00
4. 50000 0. 000 0. 00



CONTI D C19780 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19780-BI D ESTI MATE RUN 08/ 01/ 2014
PRQJECT: BR184A- 003 ESTI MATE NO 0005 10: 09: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 607-11525 *Fence (Plastic) 355. 000 355. 000
LF 0. 000 0. 00
2. 25000 355. 000 798.75
0230 612-00001  Delineator (Type I) 4.000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0235 612-00003 Del i neator (Type I11) 4. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0240 619-10368 *36 Inch Wl ded Steel Pipe (Jacked) (Install Only) 91. 000 91. 000
LF 0. 000 0. 00
1, 825. 00000 91. 000 166, 075. 00
0245 619-10730 *78 Inch Wl ded Steel Pipe (Jacked) (Install Only) 116. 000 82. 000
LF 34. 000 67, 150. 00
1, 975. 00000 116. 000 229, 100. 00
0250 625- 00000 *Construction Surveying 1. 000 0. 600
LS 0. 000 0. 00
3, 250. 00000 0. 600 1, 950. 00
0255 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
31, 200. 00000 1. 000 31, 200. 00
0260 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 250 1, 286. 25
5, 145. 00000 0. 750 3,858. 75
0265 630-00000  *Fl aggi ng 1, 720. 000 900. 000
HOUR 384. 000 8, 064. 00
21. 00000 1, 284. 000 26, 964. 00
0270 630- 00007 *Traffic Control Inspection 53. 000 37.000
DAY 9. 000 513. 00
57. 00000 46. 000 2,622.00
0275 630-00012 *Traffic Control Managenent 111. 000 72.000
DAY 19. 000 9, 690. 00
510. 00000 91. 000 46, 410. 00



CONTI D C19780 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19780- BI D ESTI MATE RUN 08/ 01/ 2014
PRQJECT: BR184A- 003 ESTI MATE NO 0005 10: 09: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80341 *Construction Traffic Sign (Panel Size A) 13. 000 3. 000
EACH 0. 000 0. 00
12. 00000 3. 000 36. 00
0285 630-80342 *Construction Traffic Sign (Panel Size B) 49. 000 14. 500
EACH 0. 000 0. 00
24.00000 14. 500 348. 00
0290 630-80343 *Construction Traffic Sign (Panel Size C 0. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0295 630- 80360 *Drum Channel i zi ng Devi ce 51. 000 3. 000
EACH 0. 000 0. 00
12. 00000 3. 000 36. 00
0300 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 15. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0305 630-80380 *Traffic Cone 33. 000 15. 000
EACH 0. 000 0. 00
6. 00000 15. 000 90. 00
0310 700-70010 F/ A M nor Contract Revisions 29, 225. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700- 70060 F/ A Adj ust 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700- 70380 F/ A Erosi on Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 917,638.00 $ 88,244.85% 622, 871. 10



CONTI D C19780 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19780-BI D ESTI MATE RUN 08/ 01/ 2014
PRQJECT: BR184A- 003 ESTI MATE NO 0005 10: 09: 40
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0330 620-00001 Field Ofice (CQass 1) 1. 000 1. 000
EACH 0. 000 0.00
13, 700. 00000 1. 000 13, 700. 00
0335 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
225. 00000 2.000 450. 00
CAT 0400 CURRENT AMI  $ 14,150.00 $ 0.00$ 14, 150. 00

PRQJIECT TOTAL CURRENT AMI  $ 931,788.00 $

88,244.85% 637,021. 10



